
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:03 PM
Run date

Time

Reviewer: Soheilifard, Saman 07-Feb-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 265 Date: 04-Feb-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 514

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the North & East tower
shafts , & work on the gantry erection . They started at 7:00 AM.

Carlos , Barry , & Michael had to work on the North tower shaft . Crews had to work on the
longitudinal stiffeners lift 3 side .

Barry , & Michael had to work on the bolts behind the longitudinal splice plates . Crews had to mark
the bolts for 2/3 turn & pretension the bolts from the heads . They started at 7:10 AM.

Carlos had to snug the bolts on the longitudinal stiffeners lift 3 side . He started at 7:15 AM.

Dustin , Kimo, & Ryan had to work on the East tower shaft . Crews had to work on the longitudinal
stiffeners lift 2 side . Kimo had to snug , mark 1/2 turn for the 210 mm. bolts , & mark 2/3 turn for 220 , 230
, & 240 mm. bolts . He started at 7:10 AM.

Ryan & Dustin had to work on the the last stiffener on lift 3 side . Crews had to pretension the bolts
from the heads . They started at 7:10 AM. Crews were done at 8:30 AM.

In addition to that , crews had to test 10% of the bolts from the heads using the torque wrench .
They were done at 9:00 AM.

After that , all crews had to remove the scaffold , pull out of the tower shaft the excess materials , &
work on house keeping . They were done at 11:00 AM.

Then , crews continued to work on the longitudinal stiffeners lift 2 side to the end of the shift .

David , Charlie , Edward , Richard , & Roger had to work on splice 1 . Crews had to bring materials
to the site & lower the bolts , washer , & nuts for the longitudinal stiffeners inside the tower shafts .

In addition to that , crews had to set the bolts for the splice plates for the tower skin around the tower
shafts . Crews started at 7:10 AM.

Carlos , Anthony , Augie , Casey , Jacob , Jaime , & Kevin had to work on the erection tower . Crews
had to erect the East & West cross beams with the cat walks . Crews started on the East cross beam at
8:00 AM. They were done at 9:00 AM. They started on the West cross beam at 9:10 AM. Crews were done
at 10:00 AM.

After that , crews had to install the bolts & pretension them on the cat walks , & cross beams . They
had to work with ABF surveyors on the gantry supporting I beams adding more shims , adjusting the
elevations of the beams , & working with the welders on the gantry bearing pads .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at
3:20 PM.

Earl , Eric , & Ian had to work on the South elevator , stair case ,& the bearing pads for the gantry
supporting I beams . Crews started at 7:30 AM. They were done at 3:00 PM. They left at 3 20 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 265 Date: 04-Feb-2011 Friday

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM CHARLIE GIGUEREIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00
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